



ADE Status Update of Modernization Effort




Arizona Department of Education
Mark Masterson, CIO
Pamela Smith, IT Program Director
October 24, 2011



ADE Modernization Effort

SAIS Roadmap – Updates



ADE Modernization Effort

Status Updates – October 2011

- ▶ SAIS Optimization Assessment
- ▶ AZ–SLDS Dashboard
- ▶ Great Plains
- ▶ Identity Management System
- ▶ AELAS
- ▶ Data Governance Commission



ADE Modernization Effort

October 2011

October Milestone / Task Accomplishments

40 Day Aggregation (SAIS) completed

Arizona Education Learning and Accountability System (AELAS) Program Launched

AZ-Student Longitudinal Data System (SLDS) Project Launched

AZ-SLDS Dashboard – temporary static reports posted and final design implementation

“Middle Tier” Requirement Gathering (AELAS) commenced

PIJ Submittal for AELAS, Identity Management to ADOA ASET



ADE Modernization Effort Plans for November 2011

November Milestone / Task

40 Day Aggregation and Integrity (SAIS) – 2nd run

Arizona Education Learning and Accountability System (AELAS)
Program Launched

AZ–Student Longitudinal Data System (SLDS) Project Launched

AZ–SLDS Dashboard – temporary static reports posted and final design
implementation

Budget Update



ADE Modernization Effort

Data Governance Recommendations

Project	Estimated Costs	Status
SAIS Stabilization “Assessment” •Phases 1 through 6, Final Report	\$ 997,726	Recommendation by Data Governance Commission to proceed with funding
Great Plains Financial Management System •Phases 1–5, Software Expenses	\$ 472,920	Recommendation by Data Governance Commission to proceed with funding
Identity Management System •Phases 1–2 “Analysis and Design”	\$ 550,000	Recommendation by Data Governance Commission to proceed with funding
Total Spending Recommended	\$ 2,020,646	



ADE Modernization Effort Questions

