



(BEE)

7. Project Scope Statement Approval / Signatures

Program: Project Name:	MCESA REIL: Decision Support and Reporting System
Project Manage(s)r:	Niranjan Dravid (ADE), Al Dullum (MCESA)

The purpose of this document is to provide a vehicle for documenting the initial planning efforts for the project. It is used to reach a satisfactory level of mutual agreement between the Project Manager(s) and the Project Sponsor(s) and Owner(s) with respect to the objectives and scope of the project before significant resources are committed and expenses incurred.

I have reviewed the information contained in this Project Scope Statement and agree:

Name	Role	Signature	Date (MM/DD/YYYY)
Kristine Morris	MCESA Chief Deputy Superintendent	<i>Kristine Morris</i>	01/25/2013
Al Dullum	MCESA Program Manager	<i>Al Dullum</i>	2/26/2013
Christa Thompson	ADE Program Manager	<i>Christa Thompson</i>	2/5/13
Jolene Newton	ADE Program Director	<i>Jolene Newton</i>	2/11/13
Linda Jewell	ADE IT Director of Development	<i>Linda Jewell</i>	20 Feb 13
Niranjan Dravid	ADE Project Manager	<i>Niranjan Dravid</i>	22 Feb 13

The signatures above indicate an understanding of the purpose and content of this document by those signing it. By signing this document, they agree to this as the formal Project Scope Statement document.



8.2 Contributors & Reviewers

STAKEHOLDERS			
Organization	Stakeholder Name	Title	Email Contact
MCESA	Kristine Morris	Chief Deputy Superintendent	Kristine.Morris@mcesa.maricopa.gov
MCESA	Laurie King	Director of Innovative Practices	Laurie.King@mcesa.maricopa.gov
MCESA	Lori Renfro	Asst. Supt, Performance-Based Management Systems	Lori.Renfro@mcesa.maricopa.gov
MCESA	All Dullum	REIL Data Management System Project Manager	Al.Dullum@mcesa.maricopa.gov
ADE	Mark Masterson	Chief Information Officer, Arizona Department of Education	Mark.Masterson@azed.gov
ADE	Linda Jewell	Deputy CIO, Arizona Department of Education	Linda.Jewell@azed.gov
ADE	Pamela Smith	Executive Director of Strategic IT Programs, Arizona Department of Education	Pamela.Smith@azed.gov
ADE	Jolene Newton	Product Manager, Arizona Department of Education	Jolene.Newton@azed.gov

8.3 Approval Signatures

Upon obtaining all signatures, this document has been approved as the official Business Requirements Document (BRD) for of the REIL Decision Support and Reporting System (DSRS) by the business stakeholders.

Following approval of this document, changes will be governed by the project's change management process, including impact analysis, appropriate reviews and approvals, under the general control of the Master Project Plan and according to the Arizona Department of Education Project Management Office policy.

DOCUMENT APPROVALS			
Approver Name	Project Role	Signature/Electronic Approval	Date
Kristine Morris	Project Sponsor (MCESA)		2/1/13
Linda Jewell	Project Sponsor (ADE)		20 Feb 13
Christa Thompson	Project Manager (MCESA)		2/5/13