

Vision

provides an environment that fosters each learner's potential, equips students for academic excellence, and promotes lifelong learning.

Mission

To love, educate, and prepare students for graduation and a successful future.

Beliefs

We believe

- All students are capable of learning, graduating high school, and reaching their highest potential.
- All students deserve superior, high-quality educational opportunities.
- All stakeholders will work together to meet the needs of the students.

Student Engagement/Support

Objectives

- Create learning environments rich in high expectations and active engagement

Critical Initiatives

- Provide professional learning opportunities that focus on best practices in positive relationships, high expectations, project-based learning and student engagement
- Structure a uniform student advocacy program for every student district wide
- Prioritize uniform teacher expectations that include evidence of support, collaboration, and relationship-building which promotes retention of high quality teachers

Data Use for Program Evaluation

Objectives

- Adopt a process for identifying baseline and variables for targeted program evaluations.

Critical Initiatives

- Create framework and protocol for district-wide program evaluation.
- Begin the data analysis and use the information to determine program outcomes and next steps.
- Align district-wide resources to support chosen programs

Shared Instructional Leadership

Objectives

- Create common practices that aim to increase instructional capacity at all levels.

Critical Initiatives

- Implement new teacher evaluation system.
- Develop common grading practices to increase instructional capacity.
- Structure a district wide PLC model to support the new instructional coaching model and Leverage Leadership.

Stakeholder Communication & Engagement

Objectives

- Utilize a district-wide communication plan.

Critical Initiatives

- Compile and analyze the current list of communication tools.
- Design a framework to support consistent expectations for engaging stakeholders.
- Utilize a district parent advisory council to garner additional input throughout the strategic implementation process.

Critical Initiatives	Critical Initiatives	Critical Initiatives	Critical Initiatives
<ul style="list-style-type: none"> • Integrate school wide activities that engage students outside of the classroom to keep all students connected with the school • Incorporate career connection, life/soft skill, dating violence, mental health and all required instruction in one course • Allocate equitable opportunities at every school 			
Key Measures	Key Measures	Key Measures	Key Measures
<ul style="list-style-type: none"> • Classroom Observations • Teacher Survey • Student Survey • Stakeholder Survey • Attendance Rate (TMP) • Discipline Data (BMP) • Counseling Referrals • Graduation Rate • Student Achievement Data 	<ul style="list-style-type: none"> • Stakeholder Survey • Program usage reports • Evidence of Effectiveness • Student Achievement Data • Cognia Stakeholder Surveys • Studer Stakeholder Surveys • Software access and usage • Funding Adjustments 	<ul style="list-style-type: none"> • Teacher Survey • Teacher Evaluation System Score • Classroom Observations • Student Achievement Data • PLC artifacts 	<ul style="list-style-type: none"> • Stakeholder Survey • Participant/access results • Parent & student participation • Attendance • Evidence of Effectiveness

Objective

Create learning environments rich in high expectations and active engagement

Critical Initiative

Provide professional learning opportunities that focus on best practices in positive relationships, high expectations, project-based learning and student engagement

Start Date: 07/01/2022**End Date:** 06/30/2023**Key Measures**

Classroom Observations

Teacher Survey

Student Survey

Critical Initiative

Structure a uniform student advocacy program for every student district wide

Start Date: 07/01/2022**End Date:** 06/30/2023**Key Measures**

Stakeholder Survey

Attendance Rate (TMP)

Discipline Data (BMP)

Counseling Referrals

Graduation Rate

Student Achievement Data

Critical Initiative

Prioritize uniform teacher expectations that include evidence of support, collaboration, and relationship-building which promotes retention of high quality teachers

Start Date:**End Date:****Key Measures**

Stakeholder Survey

Classroom Observations

Student Achievement Data

Critical Initiative

Integrate school wide activities that engage students outside of the classroom to keep all students connected with the school

Start Date:**End Date:****Key Measures**

Attendance Rate (TMP)

Graduation Rate

Student Achievement Data

Critical Initiative

Incorporate career connection, life/soft skill, dating violence, mental health and all required instruction in one course

Start Date:**End Date:****Key Measures**

Attendance Rate (TMP)

Graduation Rate

Student Achievement Data

Critical Initiative

Allocate equitable opportunities at every school

Start Date:**End Date:****Key Measures**

Attendance Rate (TMP)

Graduation Rate

Student Achievement Data

Objective

Adopt a process for identifying baseline and variables for targeted program evaluations.

Critical Initiative

Create framework and protocol for district-wide program evaluation.

Start Date: 07/01/2022

End Date: 06/30/2023

Key Measures

Stakeholder Survey

Program usage reports

Evidence of Effectiveness

Critical Initiative

Begin the data analysis and use the information to determine program outcomes and next steps.

Start Date:

End Date:

Key Measures

Program usage reports

Evidence of Effectiveness

Student Achievement Data

Cognia Stakeholder Surveys

Studer Stakeholder Surveys

Critical Initiative

Align district-wide resources to support chosen programs

Start Date:

End Date:

Key Measures

Program usage reports

Software access and usage

Funding Adjustments

Objective

Create common practices that aim to increase instructional capacity at all levels.

Critical Initiative

Implement new teacher evaluation system.

Start Date: 07/01/2022

End Date: 06/30/2023

Key Measures

Teacher Survey

Teacher Evaluation System Score

Critical Initiative

Develop common grading practices to increase instructional capacity.

Start Date: 07/01/2022

End Date: 06/30/2023

Key Measures

Classroom Observations

Student Achievement Data

Critical Initiative

Structure a district wide PLC model to support the new instructional coaching model and Leverage Leadership.

Start Date:

End Date:

Key Measures

Classroom Observations

Student Achievement Data

Teacher Evaluation System Score

PLC artifacts

Objective

Utilize a district-wide communication plan.

Critical Initiative

Compile and analyze the current list of communication tools.

Start Date: 07/01/2022

End Date: 06/30/2023

Key Measures

Stakeholder Survey

Critical Initiative

Design a framework to support consistent expectations for engaging stakeholders.

Start Date: 07/01/2022

End Date: 06/30/2023

Key Measures

Stakeholder Survey

Participant/access results

Critical Initiative

Utilize a district parent advisory council to garner additional input throughout the strategic implementation process.

Start Date:

End Date:

Key Measures

Stakeholder Survey

Parent & student participation

Attendance

Evidence of Effectiveness

On Track

Critical Initiative

Provide professional learning opportunities that focus on best practices in positive relationships, high expectations, project-based learning and student engagement

Objective:

Create learning environments rich in high expectations and active engagement

Activity

Implement district wide CKH program

Person responsible: Director of Federal Programs

Launch Date: 06/16/2022

Required Resource(s):

Financial Resource:
Other Resource: ESSER funds, Title I, other grant funding

Source of Funding:

Activity Measure(s)

Decrease district wide discipline referrals,

Increased attendance,

Positive student surveys,

Benchmark(s)

Benchmark: District will offer CKH PD on June 9 and 10 open to teachers and staff at Bagdad, Central, Rhodes, HNP, WNP, King and OBE.

Date: 06/30/2022

Activity

Align instructional eval in CKH to best practices

Person responsible:		Launch Date: 05/24/2022
Required Resource(s):		
Financial Resource:	Source of Funding:	
Other Resource: General Fund - cost of new evaluation system		
Activity Measure(s)	Benchmark(s)	
Informal and formal observation data	Benchmark: District will offer school leader evaluation system training May 31 through June 8.	Date: 05/31/2022
	Benchmark: Administrators will engage teachers in a Marzano cross-walk	Date: 08/01/2022

On Track

Critical Initiative

Structure a uniform student advocacy program for every student district wide

Objective:

Create learning environments rich in high expectations and active engagement

Activity

Develop framework for student tracking of progress

Person responsible: Assistant Superintendent of ITS, MH Coordinator

Launch Date: 06/16/2022

Required Resource(s):

Financial Resource:
Other Resource: General Fund - Cost neutral to allow Focus to accommodate this activity.

Source of Funding:

Activity Measure(s)

Benchmark(s)

Attendance Rate,

Benchmark: Develop a Focus form that allows student identification of an advocate.

Date: 07/22/2022

Discipline Data,

Number of counseling referrals,

Graduation Rate,

Number of active student mentor participation,

Activity Measure(s)**Benchmark(s)**

Pre / Post student surveys

	Benchmark: Pilot a mentor program at HNMS and MHS, specific to 6th and 9th grade	Date: 08/01/2022
	Benchmark: Students identify their trusted adult	Date: 10/07/2022
	Benchmark: Inform admin of expectations of "trusted adult" mentor	Date: 07/27/2022
	Benchmark: Train teachers on expectations of being a "trusted adult" mentor	Date: 08/01/2022

Critical Initiative

Prioritize uniform teacher expectations that include evidence of support, collaboration, and relationship-building which promotes retention of high quality teachers

Objective:

Create learning environments rich in high expectations and active engagement

This critical initiative will begin in year 2 of implementation or after the first two critical initiatives have been implemented successfully.

Critical Initiative

Integrate school wide activities that engage students outside of the classroom to keep all students connected with the school

Objective:

Create learning environments rich in high expectations and active engagement

This critical initiative will begin in year 2 of implementation or after the first two critical initiatives have been implemented successfully.

Student Engagement/Support

Critical Initiative

Incorporate career connection, life/soft skill, dating violence, mental health and all required instruction in one course

Objective:

Create learning environments rich in high expectations and active engagement

This critical initiative will begin in year 2 of implementation or after the first two critical initiatives have been implemented successfully.

Student Engagement/Support

Critical Initiative

On Track

Allocate equitable opportunities at every school

Objective:

Create learning environments rich in high expectations and active engagement

This critical initiative will begin in year 2 of implementation or after the first two critical initiatives have been implemented successfully.

Activity

Implement a broadcast classroom plan

Person responsible: Assistant Superintendent of Curr & Inst

Launch Date: 07/31/2022

Required Resource(s):

Financial Resource:
Other Resource: Grant funding

Source of Funding:

Activity Measure(s)

Identify schools and programs for broadcast

Benchmark(s)

Benchmark: Gather data on student registration requests **Date:** 05/31/2022

Benchmark: Select schools for implementation **Date:** 05/31/2022

Benchmark: Select programs for broadcast eligibility **Date:** 05/31/2022

Benchmark: Adjust transportation schedules of participating high schools **Date:** 05/31/2022

Benchmark: Adjust bell schedules of participating schools to allow for broadcasting across the district **Date:** 05/31/2022

Benchmark: Select broadcast classroom teachers **Date:** 06/30/2022

Benchmark: Train broadcast teachers on equipment use **Date:** 07/15/2022

Benchmark: Equip the broadcast teachers' classrooms **Date:** 07/08/2022

Activity

Utilize the feedback from teachers and students.

Person responsible: Asst Supt for Curr and Instr

Launch Date: 06/30/2022

Required Resource(s):

Financial Resource:

Other Resource:

Source of Funding:

Activity Measure(s)

Set up a cohort of broadcast teachers

Benchmark(s)

Benchmark: Quarterly collaboration with broadcast teachers

Date: 10/07/2022

Benchmark: Quarterly feedback from students

Date: 10/07/2022

Benchmark: Informal (non-rated) observations of broadcast teachers for feedback purposes

Date: 10/07/2022

Benchmark: Set up (2x per year) a face-to-face experience with broadcast classrooms/teachers

Date: 10/07/2022

Data Use for Program Evaluation

On Track

Critical Initiative

Create framework and protocol for district-wide program evaluation.

Objective:

Adopt a process for identifying baseline and variables for targeted program evaluations.

Activity

Identify working group members.

Person responsible: Dir of Cont Impr,
Dir of Purchasing

Launch Date: 07/01/2022

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding:

Activity Measure(s)

Group roster representative of different stakeholder groups

Benchmark(s)

Benchmark: Workgroup identification

Date: 07/29/2022

Activity

Schedule and hold meetings.

Person responsible: Dir of Cont Impr, Dir of Purchasing, Asst Supt CIA

Launch Date: 07/01/2022

Required Resource(s):

Financial Resource:

Source of Funding:

Other Resource:

Activity Measure(s)

Benchmark(s)

Monthly Agendas, Sign-in Sheets,
Meeting Minutes

Benchmark: Initial
workgroup meeting

Date: 08/31/2022

Activity

ID & prioritize systemic programs for evaluation.

Person responsible: Dir of Cont Impr, Dir of Purchasing

Launch Date: 07/01/2022

Required Resource(s):

Financial Resource:

Source of Funding:

Other Resource:

Activity Measure(s)

Benchmark(s)

List of systemic programs identified and prioritized

Benchmark: Initial list of systemic programs

Date: 09/30/2022

Benchmark: Prioritized list of systemic programs to be evaluated

Date: 10/31/2022

Activity

Identify data needed for evaluation programs.

Person responsible: Core Strategic Planning Team

Launch Date: 07/01/2022

Required Resource(s):

Financial Resource:

Source of Funding:

Other Resource:

Activity Measure(s)

Benchmark(s)

List of data measures needed for evaluation of prioritized programs

Benchmark: Identified data measures

Date: 11/30/2022

Activity

Develop an adaptive evaluation tool.

Person responsible: Dir of Cont Impr, Dir of Purchasing

Launch Date: 07/01/2022

Required Resource(s):

Financial Resource:

Source of Funding:

Other Resource:

Activity Measure(s)

Benchmark(s)

Evaluation tool

Benchmark: Working draft

Date: 02/28/2023

Data Use for Program Evaluation

On Track

Critical Initiative

Begin the data analysis and use the information to determine program outcomes and next steps.

Objective:

Adopt a process for identifying baseline and variables for targeted program evaluations.

Activity

Establish diverse evaluation working group.

Person responsible: Dir of Cont Impr,
Dir of Purchasing, Asst Supt CIA

Launch Date: 07/01/2022

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding:

Activity Measure(s)

Group roster consisting of a representative from each of the five divisions (Human Resources, Finance, ITS, Curriculum/Instruction, and Administrative Services).

Benchmark(s)

Benchmark: Initial Meeting

Date: 03/06/2023

Activity

Identify the program for evaluation.

Person responsible: Dir of Cont Impr, Dir of Purchasing, Asst Supt CIA		Launch Date: 07/01/2022
Required Resource(s):		
Financial Resource:	Source of Funding:	
Other Resource:		
Activity Measure(s)	Benchmark(s)	
As a group, determine the program for evaluation and data needed.	Benchmark: Identified program and data required	Date: 03/31/2023

Activity

Analyze data using framework and provide feedback.

Person responsible: Dir of Cont Impr, Dir of Purchasing, Asst Supt CIA		Launch Date:
Required Resource(s):		
Financial Resource:	Source of Funding:	
Other Resource:		
Activity Measure(s)	Benchmark(s)	
Analysis report and recommendations to decision-maker(s); cyclical process	Benchmark: Initial analysis submission of first prioritized program	Date: 04/28/2023

Data Use for Program Evaluation

On Track

Critical Initiative

Align district-wide resources to support chosen programs

Objective:

Adopt a process for identifying baseline and variables for targeted program evaluations.

Activity

Adopt a process for the realignment resources.

Person responsible: Dir of Cont Impr,
Dir of Purchasing

Launch Date: 07/01/2022

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding:

Activity Measure(s)

Realignment resource identified and applied based on findings of the program evaluation; cyclical process

Benchmark(s)

Benchmark: Working draft of the process

Date: 05/31/2023

Benchmark: Realignment of resources for program evaluated, if necessary

Date: 06/30/2023

Shared Instructional Leadership

On Track

Critical Initiative

Implement new teacher evaluation system.

Objective:

Create common practices that aim to increase instructional capacity at all levels.

The new evaluation platform has been selected and training for admin teams will take place in June

Activity

Provide evaluation PD for administrators.

Person responsible: [Redacted], [Redacted], Learning Science International

Launch Date: 06/01/2022

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding:

Activity Measure(s)

Benchmark(s)

Calibration activity,

Benchmark: 3 day admin. training

Date: 06/01/2022

Feedback,

Survey,

Sign-in sheet,

Presentation Materials

Benchmark: Building Expertise Conf. for admin.

Date: 06/22/2022

Benchmark: Follow-up training at admin. conference

Date: 07/26/2022

Benchmark: Self Assessment Review

Date: 09/01/2022

Activity Measure(s)**Benchmark(s)**

Benchmark: Review of element data by schools and district

Date: 10/06/2022

Activity

Provide PD for all instructional employees

Person responsible: [REDACTED]
Principals & APs

Launch Date: 08/02/2022

Required Resource(s):

Financial Resource:

Other Resource:

Source of Funding:

Activity Measure(s)**Benchmark(s)**

Feedback,

Benchmark: Self Assessment Review

Date: 08/30/2022

Survey,

Sign-in sheet,

Presentation Materials,

Benchmark: Q1 Observation Data

Date: 10/06/2022

Benchmark: Q2 Observation Data

Date: 12/16/2022

Shared Instructional Leadership

On Track

Critical Initiative

Develop common grading practices to increase instructional capacity.

Objective:

Create common practices that aim to increase instructional capacity at all levels.

The timeline for administrators to initiate this with site-based staff will be provided at admin conf in July

Activity

Principal/teacher discussions (grading practices)

Person responsible: School Administrators/teachers

Launch Date: 08/30/2022

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding:

Activity Measure(s)

Meeting dates,

Presentation materials

Benchmark(s)

Benchmark: Review current grading practices

Date: 08/30/2022

Benchmark: Principals follow-up discussions

Date: 10/07/2022

Benchmark: Principal defines and communicates expectations for common grading practices

Date: 12/16/2022

Activity

Groups begin development/common grading practices

Person responsible: Principals/Assistant Principals/Teachers		Launch Date: 09/29/2022
Required Resource(s):		
Financial Resource:	Source of Funding:	
Other Resource:		
Activity Measure(s)	Benchmark(s)	
Meeting dates,	Benchmark: Grade level/subject area meetings	Date: 09/29/2022
Sign-in sheets,		
Meeting minutes,		
Proposals for common grading practices,	Benchmark: Progress reported to administration	Date: 12/16/2022
	Benchmark: Common grading practices reflected in 3rd quarterly grades	Date: 03/10/2023

Activity

Administrators report the status of developing CGP

Person responsible: Administrators/Directors	Launch Date: 09/01/2022
Required Resource(s):	
Financial Resource: Other Resource:	Source of Funding:
Activity Measure(s)	Benchmark(s)
Document outlining grade/subject grading practices from each school administrator	Benchmark: Compare and Review grading practices Date: 09/01/2022
	Benchmark: Administrators share and compare progress towards establishing common grading practices Date: 10/06/2022
	Benchmark: Principals present grading procedures to Directors and District leaders Date: 01/05/2023

Shared Instructional Leadership

On Track

Critical Initiative

Structure a district wide PLC model to support the new instructional coaching model and Leverage Leadership.

Admin teams will receive specific training at the July admin conference on PLC structure.

Objective:

Create common practices that aim to increase instructional capacity at all levels.

Activity

Structure a district PLC model

Person responsible: ██████████
██████████ Directors

Launch Date: 07/26/2022

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding:

Activity Measure(s)

Documents outlining PLC Structure, presentation materials, timelines, resources, feedback, PLC evaluation

Benchmark(s)

Benchmark: Follow-up with administrators to receive feedback on PLC progress, additional PLC resources, needed support

Date: 10/06/2022

Benchmark: Evaluation progress of school PLCs and develop action steps to adjust or enhance PLCs

Date: 01/05/2023

Benchmark: Provide PLC guidelines and presentation materials for administrators to launch PLCs

Date: 07/26/2022

Stakeholder Communication & Engagement

Critical Initiative

On Track

Compile and analyze the current list of communication tools.

Objective:

Utilize a district-wide communication plan.

District-based communication tools include School Messenger, Facebook, Twitter, Instagram. School sites utilize Remind, Class Dojo, SeeSaw, & GroupMe

Activity

Survey admins about current cmcn tools used

Person responsible: PIO

Launch Date: 05/02/2022

Required Resource(s):

Financial Resource:

Source of Funding:

Other Resource:

Activity Measure(s)

Benchmark(s)

Stakeholder surveys,

Benchmark: District-based communication tools include School Messenger, Facebook, Twitter, Instagram. School sites utilize Remind, Class Dojo, SeeSaw, & GroupMe

Date: 06/01/2022

Usage Report,

Attendance Rate,

Participation Numbers

Activity

Assess current communication "glows" & "grows"

Person responsible: PIO

Launch Date: 05/02/2022

Required Resource(s):

Financial Resource:

Source of Funding:

Other Resource:

Activity Measure(s)

Benchmark(s)

Stakeholder surveys,

Benchmark: Analyze data to assess strengths and challenges of current communication tools

Date: 06/01/2022

Usage Report,

Attendance Rate,

Participation Numbers,

Stakeholder Communication & Engagement

Critical Initiative

On Track

Design a framework to support consistent expectations for engaging stakeholders.

Objective:

Utilize a district-wide communication plan.

Activity

Develop committee to explore uniform cmcn options

Person responsible: PIO, Assistant Superintendent for ITS

Launch Date: 05/02/2022

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding:

Activity Measure(s)

Stakeholder surveys,

Townhall meetings

Benchmark(s)

Benchmark: Allow admins to volunteer to serve on committee

Date: 08/01/2022

Activity

Utilize district-wide cmcn plan

Person responsible: PIO, Assistant Superintendent for ITS		Launch Date: 05/02/2022
Required Resource(s):		
Financial Resource:	Source of Funding:	
Other Resource:		
Activity Measure(s)	Benchmark(s)	
Informal communication observations	Benchmark: FOCUS Comm App	Date: 08/01/2022

Activity

Select 1 district supported cmcn platform

Person responsible: PIO, Assistant Superintendent for ITS		Launch Date: 07/01/2022
Required Resource(s):		
Financial Resource: \$35000.00	Source of Funding: Budget line item	
Other Resource:		
Activity Measure(s)	Benchmark(s)	
Focus communication data	Benchmark: Access communication tools currently in FOCUS	Date: 07/01/2022
	Benchmark: Utilize School Messenger at full capacity	Date: 07/01/2022

Activity

Identify pilot schools for platform implement'n

Person responsible: East Bay K-8, NHS, PIO, Ass. Super. for ITS		Launch Date: 07/01/2022
Required Resource(s):		
Financial Resource:	Source of Funding:	
Other Resource:		
Activity Measure(s)	Benchmark(s)	
	Benchmark: Set up a TWILIO pilot account	Date: 07/01/2022
	Benchmark: Train admins and teachers at pilot schools on using TWILIO	Date: 08/01/2022

Stakeholder Communication & Engagement

Critical Initiative

On Track

Utilize a district parent advisory council to garner additional input throughout the strategic implementation process.

Application is being developed

Objective:

Utilize a district-wide communication plan.

Activity

Create advisory council application and post on di

Person responsible: PIO, Supt

Launch Date: 09/01/2022

Required Resource(s):

Financial Resource:
Other Resource:

Source of Funding:

Activity Measure(s)

Benchmark(s)

Create a Parent Advisory Council application

Benchmark: Create application

Date: 07/01/2022

Benchmark: Distribute application

Date: 08/01/2022

Benchmark: Review applications

Date: 08/12/2022

Benchmark: Send welcome letters out to selected applicants

Date: 08/22/2022